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Supervisor Michael D. Antonovich

From: William T Fujioka
Chief Executive Officer oy

EMERGENCY RESTORATION ACTIONS (ITEM 50-C, AGENDA OF DECEMBER 86,
2011)

On December 6, 2011, your Board ratified the proclamation of existence of a local
emergency made on December 1, 2011, for the severe winds beginning in Los Angeles
County on November 30, 2011, and instructed the Chief Executive Officer to provide
status reports while the emergency restoration actions are underway.

This correspondence provides an interim status report of actions taken during and after
the November-December wind storm by the Office of Emergency Management (OEM),
Department of Public Works (DPW), and Department of Parks and Recreation (DPR).
After the recovery phase has been completed, OEM will produce an After Action Report
of all activities provided by DPW, DPR, other County departments, and our Operational
Area partners.

DPW and DPR have submitted separate interim reports regarding their respective wind
storm activities (Attachment | and IlI). The following is OEM's interim activities during
and after the November-December wind storm.

NOVEMBER 28, 2011

e In anticipation of potentially strong Santa Ana Winds scheduled to impact the
Los Angeles County Operational Area, OEM issued a County-wide notification
regarding the warning provided by the National Weather Service to its elected
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officials, department heads, cities, unincorporated areas, and special districts.
The attached document provides a series of chronological events and activities
that were issued by OEM to the Operational Area partners and stakeholders
during and after the November-December wind storm (Attachment Ill).

DECEMBER 1, 2011

As a series of notifications were issued to Operational Area partners in response
to conditions reported by County departments and cities, OEM in conjunction
with the Sheriff's Department activated the County Emergency Operations
Center (CEOC) in support of our Operational Area partners. Fifteen Operational
Area cities and the County proclaimed a local emergency due to damages
caused by the November-December wind storm.

In correlation to its principle responsibility, OEM served as coordinator of
information and activities, which included response and resource requests and
dissemination of public information to County departments and Operational Area
cities. Throughout the activation, OEM also coordinated with our private sector
partners, non-profit and faith-based organizations, including Southern California
Edison, American Red Cross, Salvation Army, and California Southern Baptist
Disaster Relief.

OEM coordinated with CEO Public Affairs Web Team to have press releases and
updates on the November-December wind storm hosted on the County’'s web
portal in a Special Alerts Section located on the homepage of the County’s
website in addition to OEM’s webpage. Information was also disseminated
through traditional media outlets and various social media networks, including
Nixle, Twitter, and Facebook.

OEM developed a Board Motion and proclamation of a local emergency that was
ratified by your Board and signed by Mayor Michael D. Antonovich on
December 6, 2011.

DECEMBER 2, 2011

OEM deactivated the CEOC; however, OEM continued its efforts in coordinating
assistance and information to the County departments and Operational Area
partners.



Each Supervisor
December 22, 2011
Page 3

DECEMBER 5, 2011

e OEM began the recovery process by gathering Initial Damage Estimates from
County departments and Operational Area partners.

e OEM activated the 211 LA County Disaster Hotline for residents, renters, and
business owners to report their damages. Thus far, more than 900 residents,
renters, and business owners have reported their wind storm-related damages to
211 LA County Disaster Hotline. It should be noted, as reported by Southern
California Edison, this storm was the eleventh largest storm in Southern
California Edison’s history (Attachment IV).

DECEMBER 9, 2011

e OEM coordinated with the California Emergency Management Agency (CalEMA)
Southern Region Office and Disaster Management Area Coordinators (DMACs)
from Area C and D in co-hosting a Preliminary Damage Assessment (PDA) tour
with CalEMA Acting Secretary Mike Dayton. The tour encompassed seven
incorporated cities and one unincorporated area of the County. The tour
attendees included elected officials: California State Senator Carol Liu,
Assembly Members Anthony Portantino and Mike Eng, and Supervisor Michael
D. Antonovich. In addition, there was a representative from U.S. Congressman
Adam B. Schiff’s office.

DECEMBER 12-13, 2011

e OEM collaborated with the DMACs from Area C and D to provide support to the
PDA teams who toured the damaged areas with representatives from the U.S.
Small Business Administration (SBA) and CalEMA.

DECEMBER 14-16, 2011

e OEM teamed up with the DMACs from Area C and D in coordinating PDA tours
of the damaged areas with representatives from the Federal Emergency
Management Agency and CalEMA.

Presently, the wind storm local emergency is still in the early stages of recovery. OEM
continues to provide support to SBA at its Disaster Loan Outreach Center, located in the
City of Pasadena Fire Headquarters. The Center opened on Monday, December 19,
2011, to residents, renters, and business owners and will remain open until Friday,
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December 23, 2011. The Center will re-open on January 9, 2012. OEM will work with
CalEMA in determining where Local Assistance Centers will be positioned to assist the
residents of Los Angeles County.

We will continue to provide updates of our emergency restoration actions as our efforts
progress. Should you have any questions of the information provided, you may contact
me or a member of your staff may contact Senior Manager John Fernandes, OEM, at
(323) 980-2261.

WTF:JF:RW:Iim
Attachments

c:. Executive Office, Board of Supervisors
Sheriff's Department
County Counsel
Parks and Recreation
Public Works

OEM.Emerg Restoration Actions.ltem 50-C.Agenda 120611.bm.122211



ATTACHMENT I

DEPARTMENT OF PUBLIC WORKS
Emergency Restoration Actions

Public Works responded to the December 1, 2011, Windstorm Incident by committing
over 300 emergency response personnel to the effort within the unincorporated areas
and neighboring cities impacted by the incident. The most heavily impacted
unincorporated areas were Altadena, Arcadia, Monrovia, Duarte, Temple City, and
La Crescenta. The initial response focused on making roads passable. Operations
then transitioned to clearing the roads and hauling away debris. At the height of the
event, approximately 100 unincorporated area roads were closed due to fallen trees,
debris, and downed power lines. Public Works received approximately 150 calls to our
dispatch center related to the loss of electrical power, including flashing red or dark
traffic signals. Public Works' Sewer Maintenance Districts reported the loss of power to
several sewage pump stations in the Cities of Irwindale and La Canada Flintridge and
the unincorporated community of Agoura.

To date, the estimated cost for emergency response and damage to Public Works'
infrastructure and facilities is $7,665,000. The great majority of the costs are due to
windstorm debris clearance and disposal with only about $450,000 in actual damage to
infrastructure assets.

Roadways - $6,235,000
Flood Control Facilities - $1,400,000
Sewer Maintenance Facilities - $30,000

Public Works also provided the equivalent of about 900 person-days in labor and
committed significant equipment resources to the Cities of La Canada Flintridge and
Pasadena and the County Department of Parks and Recreation to assist in the cleanup
of windstorm debris. Major assistance to La Canada Flintridge and County Parks and
Recreation has concluded, and the City of Pasadena anticipates needing Public Works'
assistance through the month of December. We estimate the total cost of the
assistance to the Cities and County Parks and Recreation to be $570,000.

Public Works worked closely with the media to inform the public in affected communities
on the progress of clearing debris and re-opening roadways for use. Public Works also
coordinated with the media and with waste haulers to publicize and conduct green
waste collection events for residents in La Crescenta, Altadena, Kinneloa Mesa, East
Pasadena, East San Gabriel, Citrus, and East Charter Oak. The Coordinated Agency
Recovery Effort (C.A.R.E) website was also used to disseminate this information.
Public Works issued a total of seven press releases for this emergency.

Public Works was successful in clearing away the fallen tree and windblown debris, as
well as repairing the damaged electrical system for the outdoor lighting display on Santa



Rosa Avenue in Altadena in time for the December 10, 2011, event that transforms this
route into "Christmas Tree Lane."

We expect the cleanup of County unincorporated roadways to continue through January
2012. Due to the loss of several hundred parkway trees along County roads, Public
Works will be pursuing the planting of replacement trees. Public Works will also submit
our costs for emergency response and estimates for damage repairs to the Office of
Emergency Management in anticipation that there could be State reimbursement
resulting from the Governor's disaster declaration.

12/22/11
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ATTACHMENT II

Department of Parks and Recreation
November — December 2011 Wind Storm Response

Update As of Tuesday, December 20, 2011

At 4:30 AM on the morning of Thursday, December 1, 2011 County Park
Supervisors began mobilizing for a response to the night's devastating wind
storm. As dawn broke the damage began to come into perspective and when a
full accounting could be done it included:

15 parks without power requiring cancelation of many programs

33 parks with trees down or severely damaged

1,300 trees completely toppled, uprooted or requiring extensive trimming
Six parks or golf courses closed for several days including:

» Arcadia County Park
* Los Angeles County Arboretum and Botanic Garden
e Still closed; planned to reopen on December 26"
= Descanso Gardens
= Santa Anita Golf Course
» Altadena Golf Course
= Eaton Canyon Golf Course

Loss of trees valued at over $7 million
Damage to infrastructure of over $650,000
* Fences, light poles, picnic tables, irrigation lines, electrical
conduits, golf course driving range safety netting and poles

Debris cleanup cost estimated at over $750,000 in contractor work alone
Over 3,000 hours of overtime has been expended
Over 10,000 hours of regular personnel time has been utilized
Public Information and Communication »

Park Staff directly informed park patrons of park status

Numerous traditional and social media releases including

web postings, Facebook, Twitter
Coordination with CEO, OEM and LASD Parks Bureau



On Thursday the Director requested assistance from the CEO and OEM. Al
available crews from the County Parks Department were mobilized and put to
work focusing on Arcadia Park where a severe public hazard existed as people
were wandering among the toppled trees and crossing Caution Tape lines to
view the damage. Los County Sheriffs Parks Bureau deputies immediately
began patrolling the park for safety and attempted to keep the public out.
Deputies went on 24-hour patrol at the park for a week to maintain public safety

Parks resources included over 200 personnel serving on Tree Crews, Grounds
Maintenance, Trails Division Crews, Tree Farm Crews, Arboretum and Descanso
staff and Transportation Crews who brought Court Referral workers to the site.
Crews were put on 12-hour shifts working dawn to dusk and through the
weekend.

On Friday the Director spent the day in the field working with managers
coordinating resources including meeting with Diego Cadena, Assistant Director
from the County Department of Public Works which sent several crews to assist.
Additional resources were also provided by Los Angeles County Agricultural
Commissioner/Weights and Measures and Los Angeles County Fire Department.
Over 60 personnel responded.

At one point over 150 people were working at the Arboretum alone. At both
Descanso and the Arboretum volunteers were also utilized. The Parks
Department and Public Works Department also responded to a City of Arcadia
request to quickly remove fallen trees from Santa Anita Golf Course which were
partially blocking Campus Drive. That was accomplished on Friday and Saturday
removing any traffic congestion for the school opposite the golf course, allowing
normal school functions on Monday.

Parks Department coordinated with Internal Services Department to expedite
emergency contracts and procurement documents to get supplies and services
needed for clean-up. Contracts Unit began writing a draft motion which
Supervisor Antonovich brought in the following Tuesday and which was approved
by the Board of Supervisors allowing the Department to amend existing
landscape maintenance contracts to include debris clean-up work.

By Monday, December 5, 2011 Arcadia Park was safe to reopen to the public as
were portions of Descanso Gardens. Ali three golf courses were reopened with
limited play reducing impact of loss of revenue which factors into the
Department’s operating budget.

At the golf courses staff worked closely with the operators to coordinate repair to
fences, light standards and protective safety netting and poles on the driving
ranges.



At all 33 affected parks staff has inventoried tree loss and is generating a
replanting plan and should soon have estimated costs of tree replacement. This
is especially acute at the Arboretum which suffered the loss of many rare
specimens including four trees over 60-inches in diameter and more than 150-
years old valued at almost $100,000 each.

Four community parks were available for citizens to deposit their own debris with
Department of Public Works personnel standing by to haul the debris away.

12/22/11
OEM.Emerg Restoration Actions.ltem 50-C.Agenda 120611 Attach DPR
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ATTACHMENT IV

SOUTHERN CALIFORNIA EDISON

. Total Custs.
Major Storm Event Date Affected Total Days
1 | Heat/Wind/Rain/Lightning 08/29/1998 1,171,500 10 days
2 | Heat (Cat 3) 07/13/2006 1,146,824 14 days
3 | Earthquake 01/17/1994 1,034,771 3 days
4 | Wind 01/02/1997 1,000,000 8 days
5 | Rain/Wind/Lightning 01/17/2010 676,578 9 days
6 | Heat 08/30/2007 644,603 9 days
7 | Wind 10/21/2007 599,411 7 days
8 | Rain/Wind/Lightning 12/31/2005 596,261 9 days
9 | Rain/Wind/Lightning 12/19/2010 498,820 7 days
10 | Rain/Wind/Lightning 02/19/2005 439,359 5 days
11 | Current Wind Storm 11/30/2011 433,945 7 days
12 | Wind 12/14/1996 360,782 4 days
13 | Wind/Rain/Lightning 03/08/1995 355,179 3 days
/Flood/show
14 | Rain/Wind/Lightning 10/18/2010 344,764 3 days
15 | Rain/Wind/Lightning 12/28/2004 340,559 10 days
16 | Wind 01/03/1995 338,222 3 days
17 | Rain/Wind/Lightning 03/20/2011 333,541 4 days
18 | Rain/Wind/Lightning 10/29/1996 294,828 3 days
19 | Wind/Fire (Cat 3) 10/25/2003 293,603 13 days
20 | Rain/Wind/Lightning 09/19/2009 262,372 4 days
21 | Earthquake 10/16/1999 256,078 3 days
22 | Rain/Wind/Lightning 06/03/2009 254,627 3 days
23 | Rain/Wind/Lightning 10/16/2005 251,808 4 days
24 | Rain/Wind/Lightning 12/15/2008 232,158 12 days
25 | Wind/Flood/Rain/Lightning/Snow | 02/02/1998 223,052 5 days
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’ ZEV YAROSLAVSKY
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DON KNABE
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To: Supervisor Zev Yaroslavsky, Chairman MICHAEL D. ANTONOVICH

. . . Fifth District
Supervisor Gloria Molina '

Supervisor Mark Ridley-Thomas
Supervisor Don Knabe
Supervisor Michael D. Antonovich

From: William T Fujioka U !
Chief Executive Officer '

EMERGENCY RESTORATION ACTIONS (ITEM 50-C, AGENDA OF DECEMBER 6,
2011)

On December 6, 2011, your Board ratified the proclamation of existence of a local
emergency made on December 1, 2011, for the severe winds beginning in Los Angeles
County on November 30, 2011, and instructed the Chief Executive Officer to
provide status reports while the emergency restoration actions are underway. This
report updates the activities that have taken place since the first report dated
December 22, 2011.

JANUARY 6, 2012
e Supervisor Michael D. Antonovich sent a letter to Governor Brown requesting
that he exercise his authority under a State of Emergency to provide the
Los Angeles County Operational Area (Operational Area) financial relief using
the California Disaster Assistance Act.

JANUARY 9, 2012
e The Small Business Administration (SBA) Recovery Center (Center) re-opened.
Due to the limited scope of the disaster, no Local Assistance Centers were
established. The Office of Emergency Management (OEM) represented the
County at the Center and coordinated the dissemination of information regarding
services available from County departments and State agencies to residents in
the impacted areas.

“To Enrich Lives Through Effective And Caring Service”
Please Conserve Paper — This Document and Copies are Two-Sided
Intra-County Correspondence Sent Electronically Only
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JANUARY 11, 2012

e SBA informed OEM that due to the demographics of the areas that
sustained damage, additional Centers would not be opened and operation of the
current Center would end Friday, January 20, 2012. However, residents may
still apply for Property Damage Loans until February 17, 2012, either over the
telephone at (800) 659-2955 or online at disastercustomerservice@sba.gov
or www.sba.gov/services/disasterassistance. = The deadline to submit an
application for Economic Injury Loans, designed for small businesses and private
or non-profit organizations that suffered economic injury (regardless of physical
property damage), is September 19, 2012.

JANUARY 12, 2012
e OEM represented the Chief Executive Office at the Windstorm Response
Assessment Panel, a multi-agency hearing conducted by Congressman
Adam Schiff. Congressman Schiff is gathering information regarding the
response and recovery activities conducted by utilities, local, State, and Federal
agencies.

JANUARY 14, 17, and 19, 2012
o OEM represented the Operational Area at community town hall meetings that
were held in Pasadena. The City of Pasadena recognized the mutual aid
support provided by the County’s Department of Public Works. No other
significant issues concerning the County’s response were raised by the meeting
participants.

JANUARY 20, 2012 }
e The Center ceased operations on Friday, January 20, 2012. The Center
processed 172 applications for SBA loans. The application process requires
approximately 30 days for review and approval.

JANUARY 23, 2012
e OEM is coordinating the establishment of a new Operational Area interagency
committee to launch a major outreach campaign to encourage residents to
engage in Community Emergency Response Team (CERT) training and to
improve disaster communication using CERT teams. The outreach campaign
and coordination of communication during emergencies will increase community
resiliency in responding to and recovering from all disasters.
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JANUARY 24, 2012
e OEM has scheduled the kick-off meeting for the After-Action Report (AAR) of
the windstorm on Thursday, February 2, 2012. The AAR will evaluate the
multi-agency/multi-jurisdictional response and recovery to the windstorm and will
provide recommendations for improvements in the Operational Area’s response
to and recovery from future emergency events.

We will continue to provide updates of our recovery actions as our efforts progress.
Should you have any questions of the information provided, you may contact me or
a member of your staff may contact Assistant Administrator Keith Harrison, OEM, at
(323) 980-2269.

WTF:GM:KH
RW:lIm

c: Executive Office, Board of Supervisors
County Counsel
Public Works

OEM .Emerg Restoration Actions.item 50-C.Agenda 120611.bm.020312
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WILLIAM T FUJIOKA Board of Supervisors
Chief Executive Officer GLORIA MOLINA

First District

MARK RIDLEY-THOMAS

March 9, 2012 Second District

ZEV YAROSLAVSKY
Third District

DON KNABE
Fourth District

To: Supervisor Zev Yaroslavsky, Chairman MICHAEL D. ANTONOVICH

Supervisor Gloria Molina Fifth District

Supervisor Mark Ridley-Thomas
Supervisor Don Knabe
‘Supervisor Michael D. Antonovich

From: William T Fujioka ()
Chief Executive Officer {4"

EMERGENCY RESTORATION ACTIONS (ITEM 50-C, AGENDA OF DECEMBER B,
2011)

On December 6, 2011, your Board ratified the proclamation of existence of a local
emergency made on December 1, 2011, for the severe winds beginning in Los Angeles
County on November 30, 2011, and instructed the Chief Executive Officer to provide
status reports while the emergency restoration actions are underway. This report
provides an update of the activities that have taken place since January 24, 2012.

FEBUARY 2, 2012 — An after-action briefing for the Fifth District Board Deputies was
conducted at the Los Angeles County Emergency Operations Center (CEOC). The
briefing consisted of an overview of the windstorm, followed by a roundtable discussion
from agencies that staffed the CEOC during the event.

FEBUARY 9, 2012 — An initial meeting of the Operational Area Windstorm After-Action
Report (AAR) Committee was held. The AAR Committee consists of County
departments, cities, Southern California Edison, and community and faith-based
organizations that were involved in the response and recovery of the windstorm event.
The AAR Committee will meet bi-weekly to generate the AAR within the ninety-day
statutory deadline.

FEBUARY 23, 2012 - The AAR Committee identified four reporting areas
(Communications, Response, Recovery, and Emergency Operations Center
Activations) for the AAR. An AAR template was drafted and will be used to create the

“To Enrich Lives Through Effective And Caring Service”
Please Conserve Paper — This Document and Copies are Two-Sided
Intra-County Correspondence Sent Electronically Only
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AAR. The AAR will be reviewed at the next scheduled meeting on Thursday, March 8,
2012.

FEBRUARY 28, 2012 — The AAR template was finalized and distributed to committee
members. The deadline for submission of the completed AAR is Wednesday, March 7,
2012.

We will continue to provide updates of our recovery actions until the AAR is completed.
Should you have any questions of the information provided, please contact
Georgia Mattera at (213) 893-2374 or Keith Harrison at (323) 980-2269.
WTF.GM:KH:llm

c: Executive Office, Board of Supervisors
~ County Counsel

OEM.Emerg Restoration Actions.ltem 50-C.Agenda 120611.bm.030912
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To:

From:

County of Los Angeles
CHIEF EXECUTIVE OFFICE

Kenneth Hahn Hall of Administration
500 West Temple Street, Room 713, Los Angeles, California 90012
(213) 974-1101
http://ceo.lacounty.gov

Supervisor Zev Yaroslavsky, Chairman
Supervisor Gloria Molina

Supervisor Mark Ridley-Thomas
Supervisor Don Knabe

Supervisor Michael D. Antonovich
William T Fujioka w ?; g }:

Chief Executive Officer _

Board of Supervisors

GLORIA MOLINA
First District

MARK RIDLEY-THOMAS
Second District

ZEV YAROSLAVSKY
Third District

DON KNABE
Fourth District

MICHAEL D. ANTONQVICH
Fifth District

EMERGENCY RESTORATION ACTIONS (ITEM 50-C, AGENDA OF DECEMBER 6,

2011)

On December 6, 2011, your Board ratified the proclamation of existence of a local
emergency made on December 1, 2011, for the severe winds beginning in Los Angeles
County on November 30, 2011, and instructed the Chief Executive Officer to provide
status reports while the emergency restoration actions are underway. This report

updates the activities that have taken place since February 28, 2012.

MARCH 8, 2012 — The Operational Area Windstorm After-Action Report (AAR)
Committee met and requested the following:

1. The AAR template to include additional informational fields such as successes.

2. The California Emergency Management Agency (CalEMA) to provide the latest
version of the CalEMA AAR format.

3. Status update of the “close out” date for the Winter Windstorms event.

4. Schedule four additional meetings with our Operational Area partners to
complete their submissions of their AAR.

“To Enrich Lives Through Effective And Caring Service”

Please Conserve Paper — This Document and Copies are Two-Sided

Intra-County Correspondence Sent Electronically Only
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MARCH 22, 2012 — A report planning meeting was conducted for the disciplines that
responded to the County Emergency Operations Center for the windstorms.
Information for the AAR is being developed and will be submitted for the report.

MARCH 27, 2012 — Meeting dates for specific Operational Area partners have been
confirmed for April 12, 2012 and April 16, 2012. Submission of information for the AAR
from the Operational Area partners is due on April 23, 2012. The AAR Committee will
submit the final report to the Chief Executive Office on April 30, 2012.

CalEMA provided the AAR Committee with the latest version of their AAR template, and
also reported that there is no date established by the State for the close out of the
Winter Windstorm event.

We will continue to provide updates of our recovery actions until the AAR is
completed. Should you have any questions of the mformatlon provided, please contact
Keith Harrison at (323) 980-2269.

WTF.GM:KH:Ilm

c. Executive Office, Board of Supervisors
County Counsel

OEM.Emerg Restoration Actions.ltem 50-C.Agenda 120611.bm.040612



County of Los Angeles
CHIEF EXECUTIVE OFFICE

. Kenneth Hahn Hall of Administration
500 West Temple Street, Room 713, Los Angeles, California 90012
(213) 974-1101
http://ceo.lacounty.gov

WILLIAM T FUJIOKA Board of Supervisors

Chief Executive Officer GLORIA MOLINA
First District

MARK RIDLEY-THOMAS

June 12, 2012 Second District
ZEV YAROSLAVSKY
Third District
. . DON KNABE
To: Supervisor Zev Yaroslavsky, Chairman Fourth District
Supervisor Gloria Molina MICHAEL D. ANTONOVICH

Supervisor Mark Ridley-Thomas Fifth District

Supervisor Don Knabe
Supervisor Michael D. Antonovich

From: William T Fujioka [ le!. Qzﬁ,

Chief Executive Officer

AFTER ACTION REPORT - 2011 WINTER WINDSTORM (ITEM 50-C, AGENDA OF
DECEMBER 6, 2011)

On December 6, 2011, your Board ratified the proclamation of existence of a local
emergency on December 1, 2011, for the severe winds beginning in Los Angeles
County on November 30, 2011, and instructed the Chief Executive Officer (CEO) to
provide status reports while the emergency restoration actions were underway. To
date, this Office has submitted four status reports. This document will provide the final
After Action Report on the 2011 Winter Windstorm.

DESCRIPTON OF EVENT

A severe windstorm began on the evening of Wednesday, November 30, and lasted
through the early morning hours of Thursday, December 1, 2011. The windstorm was
marked with sustained wind gusts between 80 and 100 miles per hour and blew
through the foothill areas of Los Angeles County, including Pasadena, Arcadia,
South Pasadena, and San Marino. Public and private properties were significantly
damaged with feiled trees, utility poles and lines causing power outages in the
aforementioned areas. The downed trees, utility poles, and other windblown debris also
blocked streets and access roads.

For information on response and recovery operations, please see the attached
“‘Emergency Restoration Actions” report sent to the Board on December 22, 2011.

“To Enrich Lives Through Effective And Caring Service”
Please Conserve Paper — This Document and Copies are Two-Sided
Intra-County Correspondence Sent Electronically Only
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EMERGENCY MANAGEMENT PROCESS

The County responded to the event consistent with its role in accordance with the
Operational Area (OA) Emergency Plan, County Code 2.68, the State Emergency Plan,
the Standardized Emergency Management System, and the National Incident
Management System. The response and initial recovery actions were consistent with
previous successful actions taken during the Station Fire and subsequent flooding
emergencies. Standard County response and recovery actions include:

1. Notifications

Advisory, alert, or warning notifications about possible emergency events are
disseminated by the Sheriff's Department (Sheriff) and the Office of Emergency
Management (OEM) to the OA Basic Notification Group (BNG).

o The OA BNG includes Board offices, CEO management and line staff,
Sheriff, County department heads, County department emergency
coordinators, Disaster Management Area Coordinators, cities, Non-
Governmental organizations such as the American Red Cross, and private
sector stakeholders such as Southern California Edison (SCE).

Depending upon the severity of the advisory, alert, or warning, OEM will activate
the Operational Area Response and Recovery System (OARRS) to distribute the
notifications. OARRS is a web-based information reporting and notification
system used by jurisdictions and agencies in the Los Angeles County OA to
convey conditions and operational status as a result of an incident, emergency,
or disaster.

2. County Emergency Operations Center Activation

Sheriff and OEM jointly decide to activate the County Emergency Operations
Center (CEOC) if the severity of the emergency situation warrants. OA BNG and
OARRS users are notified. The primary role of the CEOC is to coordinate the
emergency response of agencies and jurisdictions to emergencies, disasters, or
other significant events.

o The CEOC activation level is determined by the amount of staff required to
manage its emergency response coordination duties and correlates with the
severity of the incident. The levels are as follows from lowest to highest:
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» Duty Officer — Remote Activation
» lLevel 1 — Emergency Operations Center (EOC) Facility Open
* Level 2 - Limited Staffing
» Level 3 — Full Staffing
3. Incident Response and Recovery Coordination

The role of the CEOC is to facilitate communications and coordinate support to
local governments and field emergency responders. Upon activation, the CEOC
will collect information and requests for mutual aid/assistance, using OARRS and
other communications methods, as OA partners begin reporting their status and
needs.

o Requesté for mutual aid/assistance (outside of fire/rescue and law
enforcement mutual aid) that are beyond the capabilities of the OA partners
are forwarded to the State.

The CEOC activation level is adjusted as the incident is occurring. A
proclamation of a local emergency and a request for the Governor to proclaim a
State of Emergency may be drafted at this time.

The CEOC updates the public on the incident through press releases and by
posting emergency information on the County website. The CEOC also provides
a situation report to the OA BNG.

As the event progresses, the CEOC continues to collect information and
coordinate mutual aid/assistance requests. Information collected by the CEOC
will be sent to the State as part of a request for State and Federal disaster
assistance.

4. Post-Incident Coordination

As the event begins to transition from response to recovery, the CEOC continues
to forward damage assessment information to the State, which in turn
coordinates with Federal agencies. This initiates the recovery evaluation
process.

OEM will coordinate with State, County departments, cities, and other OA
partners on site visits by State and Federal Preliminary Damage Assessment
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Teams (PDATs). The PDATSs collect information used to determine eligibility for
State and Federal recovery programs.

SUMMARY OF SUCCESSES

Per the emergency management process indicated above, the 2011 Windstorm
response and recovery efforts were executed successfully, highlighted by the following:

e On December 1, 2012, in response to warning notifications from the National
Weather Service, the CEOC activated at the Duty Officer — Remote Activation
Level at 2:25 a.m., and upgraded to Level 1 — EOC Facility Open at 7:00 a.m.
Throughout the activation, notifications were provided to the OA BNG in a timely
manner.

o As part of the CEOC activation, OARRS collected much of the information from
participating agencies and provided operational awareness and support for
requests for State and Federal disaster assistance as it became available.

¢ Following the CEOC deactivation, OEM coordinated the site visits with State and
Federal PDATSs and provided information collected by OARRS.

AREAS OF IMPROVEMENT

Although many of the emergency management processes were executed successfully,
several improvements can be made so that efforts are timelier or more efficient. The
main areas of concern during the activation were communications and training.

Communications

Some affected OA partners operated under their own emergency protocols and
response systems. Information regarding their operations was not always shared with
other OA partners or with the CEOC.

» Some OA partners did not receive or understand the importance of the
emergency notifications.

o Press releases by OA partners were not coordinated with other OA partners or
SCE.
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e Service outage or restoration updates from SCE were not provided to OA
partners in a timely manner, if at all.

e Contracting for debris removal services was complicated due to the lack of price
controls on vendors.

o Multiple requests from various agencies for the same services resulted in
delays in critical response activities. The high demand for vendor services
also resulted in increased fees, some reaching two to three times, of
previously charged rates.

e To coordinate their emergency response efforts, many OA city partners utilized
their own internal emergency response systems, such as WebEOC. Due to the
CEOC's use of OARRS, it was necessary for these OA city partners to input their
information into both systems. The use of dual systems delayed the reporting of
damage assessment information to the CEOC. Some OARRS users had
minor difficulties with the system. Issues varied from forgotten passwords to
unfamiliarity with the use of the system.

Training

e Mutual aid/assistance agreements were in place prior to the windstorm, but in
some cases were not utilized or correctly executed.

e SCE was not trained in the use of emergency management protocols. The lack
of training made it more difficult to interact with OA partners using these
protocols in emergency response activities.

e State and Federal mutual aid reimbursement procedures, including the
scheduling of damage assessment inspections and the review and approval of
damage claims, were not completely followed.

SUMMARY OF CORRECTIVE ACTIONS

To better prepare for future disasters, the following actions and improvements will be
made to existing practices to ensure better, more effective and efficient outcomes.
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Communications -

When activated, the CEOC remained at a Level 1 — EOC Facility Open
throughout most of the windstorm. In the future, CEOC staff will continuously
monitor and assess emergency events to ensure that the CEOC is activated at
the appropriate level and adjusted accordingly.

Acting as a hub for information, CEOC staff will facilitate communication and
coordination between OA partners and SCE. This is to ensure that current,
accurate information is provided continuously to the OA BNG and OARRS users
throughout an incident. CEOC staff will also coordinate with OA partners and
SCE when releasing public announcements.

CEO, OEM, and County Chief Information Office staff are in the process of
developing a connection between OARRS and OA partner emergency
management systems, such as WebEOC. This connection will allow OA
partners to seamlessly connect to OARRS with their existing emergency
management systems, eliminating the need for dual input.

Training

Requests for mutual aid/assistance resources, such as clean-up crews,
equipment, or the opening of shelters, will be coordinated through OARRS during
the response to an emergency event.

CEOC staff will work with OA partners and SCE to take part in regularly
scheduled, monthly training exercises that involve the use of emergency
management organizational systems and OARRS.

The potential use of Community Emergency Response Teams to identify
damaged areas and persons requiring emergency assistance will be explored. A
process for collecting and transmitting this information to the CEOC via an OA
partner is under development.

CEOC staff will explore the potential of developing a predetermined pricing
model for disaster recovery services. Private vendor service providers will be
identified and shared with OA partners.

Provide continuous training from State and Federal disaster relief officials on how
municipalities can qualify for disaster relief funds.
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e Offer training from State and Federal officials on how local businesses can
request disaster relief assistance by filing damage claims. Coordinate with local
chambers of commerce and other business organizations when conducting the
training sessions. Post information on publically accessible websites.

CONCLUSION

In January 2012, the CEO requested an assessment of the County’s current emergency
management program and processes. As a result, Dewberry Consulting was hired to
review the operating structure and management of OEM. In their preliminary report,
Dewberry identified many of the issues that were highlighted as problems detailed in
this report. It is our intent to work with the Board to determine the path forward to
develop an OEM agency that will proactively serve the County and its residents in times
of emergency and provide training and education to ensure all of our OA partners are
prepared to handle all types of future emergencies.

On May 30, 2012, Dewberry submitted a final draft report to the CEO for review. Once
this Office has completed its assessment, the report with recommendations regarding
the proposed structure and staffing levels will be submitted to the Board for review and
action.

Should you have any questions of the information provided, please feel free to contact
me or a member of your staff may contact Keith Harrison, OEM, at (323) 980-2269
and kharrison@ceooem.lacounty.gov or Michael lwanaga, CEO Public Safety, at
(213) 974-6806 and miwanaga@ceo.lacounty.gov.

WTF:GM:KH
JT:MI:lIm

Attachment

c: Sheriff
Executive Office, Board of Supervisors
County Counsel
Chief Information Office
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County of Los Angeles
CHIEF EXECUTIVE OFFICE

Kenneth Hahn Hall of Administration
500 West Temple Street, Room 713, Los Angeles, California 90012
(213) 974-1101
hitp://ceo.lacounty.gov

WILLIAM T FUJIOKA Board of Supervisors

" X GLORIA MOLINA
Chief Executive Officer First District

MARK RIDLEY-THOMAS
Second District

ZEV YAROSLAVSKY
Third District

DON KNABE
Fourth District

To: Supervisor Zev Yaroslavsky, Chairman g’:ﬁ“{;ﬁg ANTONOVICH
Supervisor Gloria Molina
Supervisor Mark Ridley-Thomas
Supervisor Don Knabe
Supervisor Michael D. Antonovich

December 22, 2011

From: William T Fujioka
Chief Executive Officer oy

EMERGENCY RESTORATION ACTIONS (ITEM 50-C, AGENDA OF DECEMBER 6,
2011)

On December 6, 2011, your Board ratified the proclamation of existence of a local
emergency made on December 1, 2011, for the severe winds beginning in Los Angeles
County on November 30, 2011, and instructed the Chief Executive Officer to provide
status reports while the emergency restoration actions are underway.

This correspondence provides an interim status report of actions taken during and after
the November-December wind storm by the Office of Emergency Management (OEM),
Department of Public Works (DPW), and Department of Parks and Recreation (DPR).
After the recovery phase has been completed, OEM will produce an After Action Report
of all activities provided by DPW, DPR, other County departments, and our Operational
Area partners.

DPW and DPR have submitted separate interim reports regarding their respective wind
storm activities (Attachment | and Il). The following is OEM's interim activities during
and after the November-December wind storm.

NOVEMBER 28, 2011

* In anticipation of potentially strong Santa Ana Winds scheduled to impact the
Los Angeles County Operational Area, OEM issued a County-wide notification
regarding the warning provided by the National Weather Service to its elected

“To Enrich Lives Through Effective And Caring Service”
Please Conserve Paper— This Document and Copies are Two-Sided
Intra-County Correspondence Sent Electronically Only
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officials, department heads, cities, unincorporated areas, and special districts.
The attached document provides a series of chronological events and activities
that were issued by OEM to the Operational Area partners and stakeholders
during and after the November-December wind storm (Attachment IlI).

DECEMBER 1, 2011

As a series of notifications were issued to Operational Area partners in response
to conditions reported by County departments and cities, OEM in conjunction
with the Sheriffs Department activated the County Emergency Operations
Center (CEOC) in support of our Operational Area partners. Fifteen Operational
Area cities and the County proclaimed a local emergency due to damages
caused by the November-December wind storm.

In correlation to its principle responsibility, OEM served as coordinator of
information and activities, which included response and resource requests and
dissemination of public information to County departments and Operational Area
cities. Throughout the activation, OEM also coordinated with our private sector
partners, non-profit and faith-based organizations, including Southern California
Edison, American Red Cross, Salvation Army, and California Southern Baptist
Disaster Relief.

OEM coordinated with CEO Public Affairs Web Team to have press releases and
updates on the November-December wind storm hosted on the County's web
portal in a Special Alerts Section located on the homepage of the County's
website in addition to OEM's webpage. Information was also disseminated
through traditional media outlets and various social media networks, including
Nixle, Twitter, and Facebook.

OEM developed a Board Motion and proclamation of a local emergency that was
ratified by your Board and signed by Mayor Michael D. Antonovich on
December 6, 2011.

DECEMBER 2, 2011

OEM deactivated the CEOC; however, OEM continued its efforts in coordinating
assistance and information to the County departments and Operational Area
partners.



Each Supervisor
December 22, 2011
Page 3

DECEMBER 5, 2011

» OEM began the recovery process by gathering Initial Damage Estimates from
County departments and Operational Area partners.

» OEM activated the 211 LA County Disaster Hotline for residents, renters, and
business owners to report their damages. Thus far, more than 900 residents,
renters, and business owners have reported their wind storm-related damages to
211 LA County Disaster Hotline. It should be noted, as reported by Southern
California Edison, this storm was the eleventh largest storm in Southern
California Edison’s history (Attachment V).

DECEMBER 9, 2011

» OEM coordinated with the California Emergency Management Agency (CalEMA)
Southern Region Office and Disaster Management Area Coordinators (DMACs)
from Area C and D in co-hosting a Preliminary Damage Assessment (PDA) tour
with CalEMA Acting Secretary Mike Dayton. The tour encompassed seven
incorporated cities and one unincorporated area of the County. The tour
attendees included elected officials:  California State Senator Carol Liu,
Assembly Members Anthony Portantino and Mike Eng, and Supervisor Michael
D. Antonovich. In addition, there was a representative from U.S. Congressman
Adam B. Schiff's office.

DECEMBER 12-13, 2011

e OEM collaborated with the DMACs from Area C and D to provide support to the
PDA teams who toured the damaged areas with representatives from the U.S.
Small Business Administration (SBA) and CalEMA..

DECEMBER 14-16, 2011

e OEM teamed up with the DMACs from Area C and D in coordinating PDA tours
of the damaged areas with representatives from the Federal Emergency
Management Agency and CalEMA.

Presently, the wind storm local emergency is still in the early stages of recovery. OEM
continues to provide support to SBA at its Disaster Loan Outreach Center, located in the
City of Pasadena Fire Headquarters. The Center opened on Monday, December 19,
2011, to residents, renters, and business owners and will remain open until Friday,
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December 23, 2011. The Center will re-open on January 9, 2012. OEM will work with
CalEMA in determining where Local Assistance Centers will be positioned to assist the
residents of Los Angeles County.

We will continue to provide updates of our emergency restoration actions as our efforts
progress. Should you have any questions of the information provided, you may contact
me or a member of your staff may contact Senior Manager John Fernandes, OEM, at
(323) 980-2261.

WTF:JF:RW:lIm
Attachments

c: Executive Office, Board of Supervisors
Sheriffs Department
County Counsel
Parks and Recreation
Public Works

OEM.Emerg Restoration Actions.ltem 50-C.Agenda 120611.bm. 122211



ATTACHMENT I

DEPARTMENT OF PUBLIC WORKS
Emergency Restoration Actions

Public Works responded to the December 1, 2011, Windstorm Incident by committing
over 300 emergency response personnel to the effort within the unincorporated areas
and neighboring cities impacted by the incident. The most heavily impacted
unincorporated areas were Altadena, Arcadia, Monrovia, Duarte, Temple City, and
La Crescenta. The initial response focused on making roads passable. Operations
then transitioned to clearing the roads and hauling away debris. At the height of the
event, approximately 100 unincorporated area roads were closed due to fallen trees,
debris, and downed power lines. Public Works received approximately 150 calls to our
dispatch center related to the loss of electrical power, including flashing red or dark
traffic signals. Public Works' Sewer Maintenance Districts reported the loss of power to
several sewage pump stations in the Cities of Irwindale and La Canada Flintridge and
the unincorporated community of Agoura.

To date, the estimated cost for emergency response and damage to Public Works'
infrastructure and facilities is $7,665,000. The great majority of the costs are due to
windstorm debris clearance and disposal with only about $450,000 in actual damage to
infrastructure assets.

Roadways - $6,235,000
Flood Control Facilities - $1,400,000
Sewer Maintenance Facilities - $30,000

Public Works also provided the equivalent of about 900 person-days in labor and
committed significant equipment resources to the Cities of La Canada Flintridge and
Pasadena and the County Department of Parks and Recreation to assist in the cleanup
of windstorm debris. Maijor assistance to La Canada Flintridge and County Parks and
Recreation has concluded, and the City of Pasadena anticipates needing Public Works'
assistance through the month of December. We estimate the total cost of the
assistance to the Cities and County Parks and Recreation to be $570,000.

Public Works worked closely with the media to inform the public in affected communities
on the progress of clearing debris and re-opening roadways for use. Public Works also
coordinated with the media and with waste haulers to publicize and conduct green
waste collection events for residents in La Crescenta, Altadena, Kinneloa Mesa, East
Pasadena, East San Gabriel, Citrus, and East Charter Oak. The Coordinated Agency
Recovery Effort (C.A.R.E) website was also used to disseminate this information.
Public Works issued a total of seven press releases for this emergency.

Public Works was successful in clearing away the fallen tree and windblown debris, as
well as repairing the damaged electrical system for the outdoor lighting display on Santa



Rosa Avenue in Altadena in time for the December 10, 2011, event that transforms this
route into "Christmas Tree Lane.”

We expect the cleanup of County unincorporated roadways to continue through January
2012. Due to the loss of several hundred parkway trees along County roads, Public
Works ‘will be pursuing the planting of replacement trees. Public Works will also submit
our costs for emergency response and estimates for damage repairs to the Office of
Emergency Management in anticipation that there could be State reimbursement
resulting from the Governor's disaster declaration.

12122111
OEM.Emerg Restoration Actions.ltem 50-C.Agenda 120611.Attach DPW



ATTACHMENT II

Department of Parks and Recreation
November — December 2011 Wind Storm Response

Update As of Tuesday, December 20, 2011

At 4:30 AM on the morning of Thursday, December 1, 2011 County Park
Supervisors began mobilizing for a response to the night's devastating wind
storm. As dawn broke the damage began to come into perspective and when a
full accounting could be done it included:

» 15 parks without power requiring cancelation of many programs

» 33 parks with trees down or severely damaged

» 1,300 trees completely toppled, uprooted or requiring extensive trimming
 Six parks or golf courses closed for several days including:

* Arcadia County Park
Los Angeles County Arboretum and Botanic Garden
« Still closed; planned to reopen on December 261"
Descanso Gardens
Santa Anita Golf Course
Altadena Golf Course
Eaton Canyon Golf Course

o Loss of trees valued at over $7 million

» Damage to infrastructure of over $650,000
* Fences, light poles, picnic tables, irrigation lines, electrical
conduits, golf course driving range safety netting and poles

* Debris cleanup cost estimated at over $750,000 in contractor work alone
e Over 3,000 hours of overtime has been expended
e Over 10,000 hours of regular personnel time has been utilized
¢ Public Information and Communication :
Park Staff directly informed park patrons of park status
Numerous traditional and social media releases inciuding

web postings, Facebook, Twitter
Coordination with CEQ, OEM and LASD Parks Bureau



On Thursday the Director requested assistance from the CEO and OEM. All
available crews from the County Parks Department were mobilized and put to
work focusing on Arcadia Park where a severe public hazard existed as people
were wandering among the toppled trees and crossing Caution Tape lines to
view the damage. Los County Sheriffs Parks Bureau deputies immediately
began patrolling the park for safety and attempted to keep the public out.
Deputies went on 24-hour patrol at the park for a week to maintain public safety

Parks resources included over 200 personnel serving on Tree Crews, Grounds
Maintenance, Trails Division Crews, Tree Farm Crews, Arboretum and Descanso
staff and Transportation Crews who brought Court Referral workers to the site.
Crews were put on 12-hour shifts working dawn to dusk and through the
weekend.

On Friday the Director spent the day in the field working with managers
coordinating resources including meeting with Diego Cadena, Assistant Director
from the County Department of Public Works which sent several crews to assist.
Additional resources were also provided by Los Angeles County Agricultural
Commissioner/Weights and Measures and Los Angeles County Fire Department.
Over 60 personnel responded.

At one point over 150 people were working at the Arboretum alone. At both
Descanso and the Arboretum volunteers were also utilized. The Parks
Department and Public Works Department also responded to a City of Arcadia
request to quickly remove fallen trees from Santa Anita Golf Course which were
partially blocking Campus Drive. That was accomplished on Friday and Saturday
removing any traffic congestion for the school opposite the golf course, allowing
normal school functions on Monday.

Parks Department coordinated with Internal Services Department to expedite
emergency contracts and procurement documents to get supplies and services
needed for clean-up. Contracts Unit began writing a draft motion which
Supervisor Antonovich brought in the following Tuesday and which was approved
by the Board of Supervisors allowing the Department to amend existing
landscape maintenance contracts to include debris clean-up work.

By Monday, December 5, 2011 Arcadia Park was safe to reopen to the public as
were portions of Descanso Gardens. All three golf courses were reopened with
limited play reducing impact of loss of revenue which factors into the
Department’s operating budget.

At the golf courses staff worked closely with the operators to coordinate repair to
fences, light standards and protective safety netting and poles on the driving
ranges.



At all 33 affected parks staff has inventoried tree loss and is generating a
replanting plan and should soon have estimated costs of tree replacement. This
is especially acute at the Arboretum which suffered the loss of many rare
specimens including four trees over 60-inches in diameter and more than 150-
years old valued at almost $100,000 each.

Four community parks were available for citizens to deposit their own debris with
Department of Public Works personnel standing by to haul the debris away.

12/22111
OEM.Emerg Restoration Actions.ltem 50-C.Agenda 120611.Attach DPR
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ATTACHMENT IV

SOUTHERN CALIFORNIA EDISON

Total Custs.

Major Storm Event Date Affected Total Days
1 | HeatAWind/Rain/Lightning 08/29/1998 1,171,500 10 days
2 | Heat (Cat 3) 07/13/2006 1,146,824 14 days
3 | Earthquake 01/17/1994 1,034,771 3 days
4 | Wind 01/02/1997 1,000,000 8 days
5 | Rain/Wind/Lightning 01/17/2010 676,578 9 days
6 | Heat 08/30/2007 644,603 9 days
7 | Wind 10/21/2007 599,411 7 days
8 | Rain/Wind/Lightning 12/31/2005 596,261 9 days
9 | Rain/Wind/Lightning 12/19/2010 498,820 7 days
10 | Rain/Wind/Lightning 02/19/2005 439,359 5 days
11 | Current Wind Storm 11/30/2011 433,945 7 days
12 | Wind 12/14/1996 360,782 4 days
Wind/Rain/Lightnin
13 | oo denow ghining 03/08/1995 355,179 3 days
14 | Rain/Wind/Lightning 10/18/2010 344,764 3 days
15 | Rain/Wind/Lightning 12/28/2004 340,559 10 days
16 | Wind 01/03/1995 338,222 3 days
17 | Rain/Wind/Lightning 03/20/2011 333,541 4 days
18 | Rain/Wind/Lightning 10/29/1996 294 828 3 days
19 | Wind/Fire (Cat 3) 10/25/2003 293,603 13 days
20 | Rain/Wind/Lightning 09/19/2009 262,372 4 days
21 | Earthquake 10/16/1999 256,078 3 days
22 | Rain/Wind/Lightning 06/03/2009 254 627 3 days
23 | Rain/Wind/Lightning 10/16/2005 251,808 4 days
24 | Rain/Wind/Lightning 12/15/2008 232,158 12 days
25 | Wind/Flood/Rain/Lightning/Snow | 02/02/1998 223,052 5 days






